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February 28, 2017

Via Email and First Class Mail

Mr. Christos Tsiamis

Remedial Project Manager — Gowanus Canal Site
Emergency and Remedial Response Division

United States Environmental Protection Agency, Region 2
290 Broadway, 20" Floor

New York, New York 10007-1866

Subject: Monthly Progress Report No. 32
Gowanus Canal Superfund Site
Unilateral Administrative Order (UAO) Docket No. CERCLA-02-2014-2001

Dear Mr. Tsiamis:

On behalf of the Gowanus Canal Remedial Design Group (RD Group), Geosyntec Consultants
respectfully submits the January 2017 Monthly Progress Report (MPR). The MPR is a summary
of actions and activities undertaken pursuant to the Administrative Order for Remedial Design
executed on March 24, 2014 (the Order) for the Gowanus Canal Superfund Site. The RD Group
intends to submit subsequent MPRs between the 15" day and the 30" day after the end of each
month until termination of this Order, unless otherwise directed in writing by EPA.

If you have any questions, please do not hesitate to contact me.

Sincerely,

y Y

Howard Cumberland
Project Coordinator

Attachment: January 2017 Monthly Progress Report

cc: Brian Carr, Esg., USEPA (via email & 1 hardcopy first class mail)
Robert Schick, Hank Willems NYSDEC (via email & 1 hardcopy first class mail)
Juliana Hess, CH2M (via email)
Gowanus Canal Remedial Design Group (via email)
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MONTHLY PROGRESS REPORT

Gowanus Canal Superfund Site Monthly Progress Report No. 32
USEPA Unilateral Administrative Order Reporting Period: January 2017
Docket No. CERCLA 02-2014-2001 Submittal Date: February 28, 2017

This monthly progress report, which documents remedial design activities completed at the
Gowanus Canal Superfund Site during the reporting period, is submitted to the U.S. Environmental
Protection Agency (EPA) and the New York State Department of Environmental Conservation
pursuant to section E, paragraph 60 of the Administrative Order (Order). It has been prepared by
Geosyntec on behalf of the Gowanus Canal Remedial Design Group (RD Group).

1) Work Plans, Plans, and Other Deliverables
e Submittals

o0 OnJanuary 4, 2017 the RD Group provided responses to EPA comments on the 35%
Design Report for dredging, sediment treatment, and water treatment. The responses
noted which comments will be incorporated into the 65% Design Report submittal in
lieu of a revised 35% Design Report.

o0 OnJanuary 5, 2017 the RD Group provided a revised memorandum pertaining to the
4th Street Turning Basin (TB4) Pilot Study Boundaries per discussions at the
December 15, 2016 technical workshop with EPA. Accompanying figures were
revised to more clearly show the lateral boundaries of the TB4 dredging and capping
efforts. A redline version of the memorandum was also provided.

o OnJanuary 18, 2017 the RD Group requested status/approval updates regarding TB4
design decision needs from EPA that were previously documented in the TB4 Pilot
Study Boundaries Memorandum and discussed during the December 15, 2016 EPA
technical workshop. The RD Group requests included:

e Decision regarding proposed boundaries of the TB4 Pilot Study previously
submitted in a technical memorandum dated November 30, 2016 and
updated January 5, 2017 (above);

e Decision regarding proposed dredging depth that leaves native sediments in
place and is consistent with the original Canal bottom as described in a
technical memorandum submitted November 9, 2016. The technical
memorandum outlined the rationale supporting the suitability of the
proposed navigation depth for the expected future vessel traffic in TB4;

e Decision regarding the TB4 Pilot Study design approach that proposes a
50% and 100% design submittal. This design approach was presented in a
letter dated November 30, 2016 which also included a Gantt chart and table
of the RD Group’s schedule for design and construction activities.

e Additionally, the RD Group informed the EPA that revisions to the PD-8
report were being completed with an intent to respond to EPA comments on
February 17, 2017.
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2)

3)

4)

5)

6)

e In Agency Review
o See attached approval status tables (Tables 1 and 2) for approval status of work
elements. Yellow highlighted rows show where further coordination with EPA is
required.

e Comments or Approvals Received from EPA this Period
o On January 30, 2017, EPA provided several requests related to PD-8 Investigation
data analysis and reporting as a follow-up from the December 15, 2016 technical
workshop.
o OnJanuary 30, 2017, EPA requested that the RD Group provide the Overall Project
Schedule in track progress mode showing bars and dates of activities as scheduled in
the EPA provided schedule versus the actual (to date) or projected dates.

Field Activities

e Debris removal activities for the TB4 Debris Removal Pilot Study continued with haul out
of debris and dredged material. The last of the processed dredged material was hauled off
for disposal in January.

e Site preparation and build-out construction activities on the Citizens site were completed
on January 20, 2017 as part of TB4 site staging activities. During this reporting period,
construction activities included the installation of security booths and construction gates.

e The RD Group completed a survey of upland properties and bulkheads in TB4.

Data/Results Received and/or Generated
e New data was not generated during the reporting period.

Health & Safety Update
e No health and safety incidents or updates occurred during this reporting period.

Problems Encountered/Efforts to Mitigate Delays
¢ No significant problems were experienced during this reporting period.

Schedule Deviations

e EPA has requested, in comments on Section 10 of the BODR, to track the actual schedule
versus the EPA’s RTAL schedule provided in November 2015 and provide the tracking file
each month along with the MPR. The RD Group schedule is based on the engineering and
scientific work that is required for the design of this complex project. The schedule update
is provided as Table 3.

e The design schedule for the TB4 Pilot Study was provided to EPA on November 30, 2016
and includes several critical path TB4 design elements requiring EPA decisions. EPA
decisions were scheduled to be provided by December 27, 2016 according to the submitted
schedule. Final determinations on TB4 design elements, as noted in the November 30
submittal, were still pending from EPA at the end of the reporting period.
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e Per EPA request, a chart has been prepared comparing the RD Group schedule for RTA1
and TB4 with EPA’s schedule provided November 2015. This comparison chart is
submitted with the MPR.

7) Planned February 2017 Activities
e Pending EPA approval of the former 5" Street Turning Basin (TB5) Supplemental
Investigation, field activities including well gauging, reconnaissance of the former
American Can building, and probing for the storm sewer line under the 3" Avenue bridge
are planned for February 2017.

8) Access Coordination
e The RD Group is coordinating with remaining utilities to request information.
e A FOIL request has been submitted to NYC Buildings for geotechnical information in
RTA2.

e Access agreements were previously obtained at the following properties:
0 270 Nevins Street (425-1) (RTAL) (270 Nevins St. Properties LLC)

242 Nevins Street (418-1) (RTAL) (242 Nevins St. Inc.)

226 Nevins St. (411-24) (RTAL) (226 Nevins St. Corp.)

525 Union Street (432-15) (RTA1) (Sackett River Corporation)

68 5™ Street (471-100) (RTA2) (Housing Preservation)

459 Smith Street (471-200) (RTA2) (Vichar, Inc.)

65 6" Street (990-138) (RTA2) (Keyspan Energy)

76 6™ St. (990-369) (RTA2) (SAG LLC)

42 2" Ave. (990-269) (RTA2) (CF [or C&F] Second Ave LLC)

58 2" Ave. (990-69) (RTA2) (CF [or C&F] Second Ave LLC)

479 DeGraw St. (417-21) (RTAL) (Eponymous Gowanus, LLC; 3911 Lemmon Ave
Assoc; Esbond Realty, LLC)

37 9™ Street (990-50) (RTA2) (Gowanus Holdings, LLC)

386 3™ Avenue (979-5) (RTA2) (386 3" Avenue Partners)

22 2" Ave. (990-1) (RTA2) (Richard Ribellino) — Signed through EPA
141 (or 173 on tax maps) 6™ St. (979-23) (RTA2) (Maritime Estates Inc.)
163 6 St. (979-18) (RTA2) (Petros Realty Corporation)

160 3" St. (466-19) (RTA2) (Empire Transit Mix)

450 Union St. (438-7) (RTAL) (450 Union LLC)

Gowanus Canal (1025-1) (RTA2) (Hamilton Plaza Associates)

12'" St. (1025-18) (RTA2) (Hamilton Plaza Associates)

1 12" St. Extension (1007-172) (RTAZ2) (Hamilton Plaza Associates)
1 11" St. (1007-1) (RTA2) (Lowes)

176 3" St. (978-32) (RTA2) (Whole Foods)

186 3" St. (978-30) (RTA2) (Whole Foods)

O OO0OO0OO0OO0OO0O OO0 Oo

O OO0 O0O0OO0OO0OO0OO0OO0OO0OO0OOo
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190 3" St. (978-23) (RTA2) (Whole Foods)

212 3" Street (978-16) (RTA2) (Whole Foods Market Group Inc.)

75 20" St. (635-13) (RTA3) (601 Sunset Owner, LLC)

420 Carroll St. (453-1) (RTA1L) (Carroll St. Holding)

430 Carroll St. (453-21) (RTAL) (Carroll St. Holding)

318 Nevins St. (439-1) (RTAL) (Nevins St. Holding)

15 2nd Ave. (979-31) (RTA2) (15 2" Ave.)

213 6! St. (980-95) (former 5™ St. TB) (U-Haul Intl. Inc.)

167 6" St. (979-14) (RTA2) (Dykes Lumber Co Inc.)

691 Court St. (496-50) (RTA3) (Buckeyes Terminals, LLC) — Access obtained for PD-
7 related tasks.

726 Court St. (621-136) (RTA3) (Buckeyes Terminals, LLC) — Access obtained for
PD-7 related tasks.

175 Van Dyke Street (595-250) (off the Canal) (175 Van Dyke LLC) — Short-term use
of boat ramp

e Access agreements have been delivered to the following properties:

(0]

(0]

(0]

O O0O0OOo

595 Smith St. (489-1) (RTA3) (Red Hook Developers Holdings, LLC and CF Smith,
LLC) — The RD is coordinating with the EPA to directly reach out to the property.
611 Smith St. (491-1) (RTA3) (Red Hook Developers Holdings, LLC and CF Smith,
LLC)

627 Smith St. (493-1) (RTA3) (Red Hook Developers Holdings, LLC and CF Smith,
LLC)

659 Smith St. (495-1) (RTA3) (Red Hook Developers Holdings, LLC and CF Smith,
LLC)

691 Court St. (496-50) (RTA3) (Buckeyes Terminals, LLC) — The RD Group has
obtained access for PD-7 related activities and is coordinating to obtain access for
other activities.

Gowanus Canal (624-100) (RTA3) (Buckeye Terminals)

764 Court St. (496-1) (RTA3) (Buckeye Terminals)

764 Court St. (624-1) (RTA3) (Buckeye Terminals)

413 Bond St. (466, 17) (RTA2) (413 Bond Street LLC) — The RD Group is
coordinating with the Dillenbergers.

e Phone conversations or initial meetings have taken place at the following properties:

0]
(0]
0]

381 Smith St. (483-1) (RTA2) (381 Hamilton Ave Corp — Ferrara Brothers)
551 Smith St. (483-11) (RTA2) (381 Hamilton Ave Corp — Ferrara Brothers)
543 Smith St. (483-20) (RTA2) (539 Smith St. Realty Corp. /Benson Scrap Metal)

e Coordination with NYC is required/has been sought at the following properties:

0]
0
0

Butler St. (411-14) (RTA1) (NYCDEP)
2" St.
1%t St. (east)
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Former 1st St. Basin (west)

President St.

Sackett St.

Degraw St. (West)

Douglass St.

Bond St.

2 2" Ave. (977-3) (RTA2) (Sanitation)

Huntington St.

2" Ave.

Creamer St.

Smith St.

End of 19" St.

Union St. Bridge (NYCDOT)

Carroll St. Bridge (NYCDOT) and associated part of the bridge on 400 Carroll St.

(452-15).

3rd St. Bridge (NYCDOT)

9th St. Bridge (NYCDOT)

Hamilton Ave. Bridge (NYCDOT)

448 (or 488 on tax lot map) Hamilton Ave. (625-2) (RTA3) (NYCDOT)

19™ St. (625-250) (RTA3) (Sanitation)

Smith St. (477-1) (RTA2) (Red Hook Concrete LOA) (leased by Red Hook Concrete
LOA)

OO0OO0OO0OO0O0OO0OO0O0OOO0OO0OO0ODO

O O0OO0OO0O0O0o

e EPA assistance is required and/or has been sought at the following properties:
0 319 Bond St. (438-3) (RTAL) (426 President St.)

426 President St. (445-20) (RTAL) (426 President St.)

383 Carroll St. (445-11) (RTAL) (383 Carroll St., LLC)

107 6th St. (990-151) (RTA2) (107 6" St., LLC)

107 6th St. (990-153) (RTA2) (107 6™ St., LLC)

110 5th St. (977-1) (RTA2) (110 5th St. Priv.)

110 5th St. (990-21) (RTA2) (110 5th St. Priv.)

122 5th St. (990-16) (RTA2) (110 5th St. Priv.)

107 6th St. (990-117) (RTAZ2) (107 6th St., LLC)

36 2nd Avenue (990-160) (RTA2) (36-2nd-J Corp)

593 Smith St. (487-1) (RTA3) (Mulerman-Aleksey)

230 Huntington St. (477-8) (RTA2) (Red Hook Concrete LOA)

OO0OO0OO0OO0O0O0O0OO0OO0OO0O0

9) Meetings and Conference Calls
e A workshop is planned for the RD Group and EPA in February 2017,
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Document

Individual Work Element

TABLE 1

DESIGN WORK PLAN APPROVAL REQUEST TABLE

Status as of February 12, 2017

Gowanus Canal Superfund Site
Brooklyn, New York

Correspondence Status

Approval Status

Date of EPA Action

PD-1: Quality Assurance Project Plan/Field Sampling |Phone call between Geosyntec and EPA on 10/09/2014 to discuss QAPP Approved on a task-specific basis. 10/09/14
Plan
EPA requested task-specific QAPP documents rather than one QAPP that addresses all the PDs for
review facilitation purposes.
PD-2: Health and Safety Plan Phone call between Geosyntec and EPA on 10/09/2014 to discuss HASP Not subject to EPA approval per EPA direction. 10/09/2014
PD-3: Additional Debris Reconnaissance for Debris All comments addressed by RD Group Approved. Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 09/26/2014
Removal element.
PD-4: Plan for Debris Removal, Decontamination All comments addressed by RD Group Approved. Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 09/26/2014
Gowanus Canal Pre- clement,
Design Work Plan  [PD-5: Detailed Survey and Assessment of Existing All comments addressed by RD Group Approved. Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 09/26/2014
(PDWP) Bulkheads for Remedy Implementation element. See Detailed Work Plan section for further developments.
PD-6: Plan for Staging Site Selection and No comments received from EPA on this work section Approved. Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 09/26/2014
Implementation element. See Detailed Work Plan section for further developments.
PD-7: Evaluation of Potential Groundwater Upwelling |All comments addressed by RD Group Approved. Final PDWP document submitted 09/02/14 incorporating EPA comments on this work 09/26/2014
Areas and Measurement of Discharge element. See Detailed Work Plan section for further developments.
PD-8: Evaluation of Potentially Mobile NAPL in Native |[RD Group received conditional approval of PD-8 and additional comments from EPA on November 6, 2014. |Conditionally Approved. Final PDWP document submitted 09/02/14 incorporating EPA comments on  |[12/16/2014
Sediments Written and verbal comments from EPA has been received after November 6, including on 12/16/14 regarding |this work element.
EPA's request for RD Group to conduct ISS investigation work as developed by EPA/CH2M Hill.
See comments on scope changes under Detailed PD-8 Work Plan.
PD-9: Additional Sampling for Polychlorinated RD Group responded on 09/09/2014 to EPA comments. On 11/17/14 EPA clarified that they do not assign a Removed from Work Scope. 02/19/2015
Biphenyls high priority to this task at this stage. At 11/20/14 workshop agreement was reached that PD-9 sampling scope
will be defined and submitted to EPA for approval. At 02/19/14 workshop it was verbally directed by EPA that
PD-9 be removed from the RTA1 schedule and sampling efforts be focused on high PCB concentrations in the
7th Street turning basin. RD Group has removed the work scope from the RTA1 Schedule provided on
04/08/15.
PD-10: Stabilized Material Use and Treatability Testing |EPA comments received on 11/17/14 request combining PD-10 with PD-21 and (re) submitted in a single work [Approval from EPA on 02/23/15 based on RD Group submission of PDWP Attachment B Partial Final [02/23/2015
plan. RD Group agreed with the combination of the work elements in the Response to EPA Comments on 02/13/15.
submitted on 09/09/2014 and during the 20 November 2014 Workshop. Work elements PD-10 and PD-21
combined in PDWP Attachment B Partial Final submitted to EPA on 02/13/15. See Detailed Work Plan section for further developments.
PD-11: Study of Canal Operations RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  |09/26/2014
this work element.
PDWP
Attachment B PD-12: Groundwater Model Update On 11/17/14 EPA stated that they reserve comment for this task until it can be discussed at the upcoming Conditionally Approved. 02/23/2015
11/20/14 Workshop. Follow-up call between Geosyntec and CH2M Hill resulted in several action items and
scope requests by CH2M Hill that are currently still being resolved. Geosyntec sent responses to scope requests [Approval was provided for PD-12 by EPA on 02/23/15 contingent upon satisfactory incorporation of the
to CH2M Hill on 12/11/14. inputs that were provided by EPA’s contractor, CH2MHill and text “this work element will be revised as
needed based on future refinements of the groundwater model and in consultation with EPA.”
PD-13: Upland Area Evaluation of Cutoft Walls RD Group responded on 09/09/2014 to EPA comments. Additional EPA comments expected by RD Group per |[Not Approved. 08/26/2015
EPA email on 09/26/14, but comments have not been received to date. EPA commented on 11/20/14 in
workshop that EPA would provided written direction on how to proceed with task. Written direction has not yet|In response to EPA's request on 08/26/15, at the workshop on 09/09/15 the RD Group provided nexus
been received. On 02/23/2015 EPA requested that PD-13 be resubmitted for the focused upland investigations |packages for RTA1 and TB4/5 locations which showed select contaminant concentrations in the upland
around the 4th/5th Street Basin and 6th/7th Basins as discussed at the 02/19/2015 Workshop. On 08/26/15 EPA [properties adjacent to the Canal. The nexus packages showing known upland sources and PRPs were
requested information related to which uplands the RD Group were planning on investigating, and to what provided to EPA in order for further discussion of how the potential upland sources are to be investigated
extent, in TB4/5 and RTAL. and under the proper regulatory agency (EPA or DEC).




Document

PDWP
Attachment B

Individual Work Element

TABLE 1

DESIGN WORK PLAN APPROVAL REQUEST TABLE

Status as of February 12, 2017

Gowanus Canal Superfund Site
Brooklyn, New York

Correspondence Status

Approval Status

Date of EPA Action

PD-14: Compliance Plan for Federal and State Responses provided by RD Group to EPA comments. Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  |09/26/2014
Archeological Requirements this work element.
PD-15: Laboratory Evaluation of NAPL Mobility RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  |09/26/2014
this work element.
PD-16: Revisions to Sediment and Hydrodynamic RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on 09/26/2014
Models this work element.
PD-17: Evaluation of Active Cap Treatment RD Group responded on 09/09/2014 to EPA comments. On 11/17/14 EPA stated that they would like to discuss |Approved. 6/18/2015
Technologies the scope of the work and RD Group's responses to comments. At the 11/20/14 workshop EPA provided
information on work they are conducting, but did not provide additional comments related to PD-17 scope nor [On 6/18/15 EPA provided approval for thePD-17 Work Plan scope excerpt submitted on 6/2/15
approval of the general work element for RD Group to develop detailed work plans. Revision of this work contingent upon the summary of PD-17 communications being appended to the PD-17 Work Plan scope,
element was provided in the Partial Final PDWP Attachment B submitted to EPA on 02/13/15. RD Group and preparation and addition of a table specifying the work element under which the data mentioned in
responded on 6/2/2015 to EPA comments. At the 05/13/15 and 06/11/15 meetings EPA indicated approval the revised “summary of communications of PD-17" document will be collected. The revised PDWP
would be forthcoming. Attachment B was provided, compliant EPA's requests, on 6/29/15.
PD-18: Geotechnical Characterization for Cap Design |[RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  |09/26/2014
this work element. See Detailed Work Plan section for further developments.
PD-19: Laboratory Evaluation of ISS Performance RD Group responded on 09/09/2014 to EPA comments. EPA stated on 11/17/14 that they "EPA will not review|Removed from Work Scope. 11/17/2014
any documentation on this task since it has already completed its own laboratory evaluation of the ISS and is
about to conduct the ISS pilot study." EPA stated they will provide RD Group the opportunity to comment on
EPA’s ISS work plans and other relevant documentation. Some components of RD Group's PD-19 scope have
been incorporated into EPA's Technical Plan for Pre-Pilot Investigation and ISS Pilot Testing. RD Group has
removed the work scope from the RTA1 Schedule provided on 04/08/15.
PD-20: Technical Workshops On 11/17/14 EPA stated that Technical Workshops are not a remedial design element and workshops will be Approved. Partial Final PDWP Attachment B submitted on 02/13/15 incorporating EPA comments on  |2/23/2015
held on an as-needed basis. this work element.
Earlier comments from EPA on PD-12, received by RD Group on 08/01/14 have requested that Technical
Workshops be included in the Remedial Design schedule. Comments from EPA on PD-20 received on 08/01/14]
indicate the need for several technical workshops.
PD-21: Sediment Stabilization and Treatment To be combined with PD-10. See comments under PD-10 Approved. See comments under PD-10 02/23/2015
Technologies Treatability Studies
PD-22: Bathymetric Survey after Flushing Tunnel RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  [10/2/2014
Operation this work element.
PD-23: Dredge Volume Field Study No comments received from EPA on this work section Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on |09/26/2014
this work element.
PD-24: Propeller Wash and Cap Armoring Study RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  |09/26/2014
this work element.
PD-25: Design CSM Refinement RD Group responded on 09/09/2014 to EPA comments Approved. Partial Final PDWP Attachment B submitted on 10/14/14 incorporating EPA comments on  |09/26/2014
this work element.




Document

Individual Work Element

TABLE 1

DESIGN WORK PLAN APPROVAL REQUEST TABLE

Status as of February 12, 2017

Gowanus Canal Superfund Site
Brooklyn, New York

Correspondence Status

Approval Status

Date of EPA Action

PD-26: Basis of Design Report On 11/17/14 EPA stated that they prefer separate Basis of Design Reports be prepared and submitted for the Conditionally Approved. 02/23/2015
individual design elements. The request was restated at the 11/20/14 technical workshop. EPA comments were
incorporated into PDWP Attachment B Partial Final submitted to EPA on 02/13/15. Final Approval of general work scope expected from EPA with submission of Partial Final PDWP
PDWP Attachment B on 02/13/15 which incorporates EPA comments. EPA stated that approval is subject to a
Attachment B separate Basis of Design (BOD) be developed for the 4th/5th Street Basin and RTA-1 work. EPA also
requested the BOD will be updated following the data collection and analysis of the different PD
elements.
Introduction and Background RD Group responded on 09/02/2014 to EPA follow up comments. Revised RDWP and Schedule submitted to | Approved. 7/2/2015
Bulkhead Renair or Reol C EPA by RD Group on 04/08/15. EPA provided comments on 06/19/15 stating they were prepared to provide
ulkhead Repair or Replacement Comments approval to the RDWP following removal of the schedule and any diagrams or references to the schedule.
Excavation/Restoration of the Fifth Street Turning Basin|Resubmission of RDWP consistent with EPA comments 06/24/15.
Dredging Revised Dredging Related Activities portion of the RDWP submitted to EPA by RD Group on 06/02/15.
Received comments on the Dredging Related Activities portion of the RDWP on 06/25/15.
Capping
Remedial Design  [ISS
Work Plan Ex Situ Sediment Treatment All comments addressed by RD Group. Revised RDWP and Schedule submitted to EPA by RD Group on
04/08/15. EPA comments on RDWP on 6/19/15 and requested resubmission for approval. Resubmission on
Dredge Water Treatment
06/24/15.
Dredging and Capping Support Site Development No comments received from EPA on these work sections. Revised RDWP and Schedule submitted to EPA by
- - RD Group on 04/08/15. EPA comments on RDWP on 6/19/15 and requested resubmission for approval.
Source Control Action Design .
Resubmission on 06/24/15.
Regulatory Requirements
Green Remediation
PD-4: Debris Management Plan Submitted to EPA on 10/30/15. Comments received from EPA on 11/19/15. Revised work plan and response to |Approved. 12/17/2015
comments submitted on 12/14/15. EPA approval provided on 12/17/15.
PD-5: Pilot Study Work Plan for Bulkhead Assessment [Submitted to EPA on 11/18/14. Comments received from EPA on 12/22/14. Response to Comments submitted | Approved. 01/21/2015
on 01/12/15. Final detailed work plan submitted 01/20/15.
Detailed Work Plans |PP-3: Survey and Assessment of Existing Bulkheads  |Submitted draft to EPA on 02/09/15. Submitted Final Detailed Work Plan for PD-5 on 3/26/15. Submitted Approved. 07/02/15
and QAPPs RLSO version and revised PD-5 work plan on 6/24/15.
PD-6: Staging Site Selection and Implementation Plan |RD Group submitted the PD-6 Staging Site Selection and Implementation Plan to EPA on 01/19/15. EPA has |Not Approved. --
commented verbally that they do not plan to approve the WP since Citizens has been identified as a staging site.
PD-7: Evaluation of Potential Groundwater Upwelling |Draft and Final Detailed Work Plans were submitted in October 2015. Approved. 11/6/2014
Areas and Measurement of Discharge
PD-8: Evaluation of Potentially Mobile NAPL in Native |RD Group submitted Detailed Work Plan for PD-8 on 11/25/14. EPA Comments received by RD Group in Conditional approval provided by EPA on 01/29/15 with need for the final version to incorporate EPA  |01/29/2015
Sediments November and December 2014 regarding detailed work scope. Expansion of general PD-8 work scope and comments.
schedule requested by EPA. EPA written comments received on 12/22/14. Response to EPA Comments
submitted on 01/12/15. EPA provided new direction related to work element PD-8 via email on 14 January Final PD-8 Detailed Work Plan submitted on 02/09/15. Comments or written approval of Final Work
. 2015, in response to information on driller and TarGOST/CPT subcontractor availability provided by RD Group|Plan not provided by EPA.
Detailed Work Plans . .. o
and QAPPs on 06 January 2015. The sequence of PD-8 investigation activities was requested by EPA. RD Group agreed
with the proposed sequence via email correspondence on 26 January 2015.
PD-10/21: Dredged Material Stabilization and Submitted to EPA on 3/5/15. Comments received from EPA on 3/20/15. Response to Comments and Final Approved 5/20/2015
Dewatering Treatability Study Work Plan submitted to EPA on 04/10/15.




TABLE 1
DESIGN WORK PLAN APPROVAL REQUEST TABLE
Status as of February 12, 2017

Gowanus Canal Superfund Site
Brooklyn, New York

Document Individual Work Element Correspondence Status Approval Status Date of EPA Action
PD-15: Laboratory Evaluation of NAPL Mobility Submitted to EPA on 7/31/2015. EPA provided comments on 9/16/2015. The RD Group provided responses to |Approved 11/19/2015

EPA comments and Final Work Plan on 10/12/15. EPA follow-up comments provided received by the RD
Group on 10/29/15. RD Group Response to follow-up comments and Final Work Plan submitted to EPA on
11/05/15. EPA approval provided on 11/19/15.

PD-17: Evaluation of Active Cap Treatment Submitted to EPA on 7/24/2015. EPA provided comments on 9/14/2015. The RD Group provided responses to |Approved 11/19/2015
Technologies EPA comments and Final Work Plan on 10/12/15. EPA follow-up comments provided received by the RD
Group on 10/29/15. RD Group Response to follow-up comments and Final Work Plan submitted to EPA on
11/05/15. EPA approval provided on 11/19/15.

PD-18: Geotechnical Characterization for Cap and Submitted to EPA on 11/18/14. Comments received from EPA on 12/22/14. Response to Comments submitted [Conditional approval provided by EPA on 01/26/15 with need for final version to incorporate EPA 01/26/2015
Dredge Design on 01/12/15. comments. Final Version Submitted to EPA on 02/13/15. Comments or written approval of Final Work

Plan not provided by EPA.
Pre-Design Investigations for 5th Street Turning Basin |RD Group submitted Work Plan on 08/27/15. EPA provided comments on 10/07/15 along with email Approved. 06/28/2016

correspondence requesting additional confirmatory borings "to characterize the extent of contamination within
TBS in order to determine the required extent of excavation of TB5." Responses to EPA Comments provided
by the RD Group on 10/28/15. EPA correspondence on 11/09/15 requesting revision of the Work Plan. RD
Group provided a letter to EPA on 11/16/15 requesting a combined technical/legal meeting to discuss the topic.
EPA letter on 11/30/15 directing the work to be conducted. RD Group submitted revised Work Plan on
12/10/15. Comments received by EPA on 03/10/16. Directive from EPA to respond by 3/25/16. Response to
Detailed Work Plans comments, revised Work Plan, and QAPP submitted by RD Group on 03/25/16. Follow-up comments provided
and QAPPs by EPA on 05/06/16 directing responses by 05/20/16. Email from EPA on 05/19/16 to allow for mobilization if
Group agrees to provide comments by 05/31/16. RD Group provided revised Work Plan on 05/31/16 per EPA
directive. RD Group emailed EPA on 06/15/16 inquiring about the approval status of the Work Plan with field
work scheduled for the following week (06/23/16). On 06/15/16 EPA responded with additional revisions to
the document and noted that the document was not yet approved. Following conversations between the RD
Group and Brian Carr, alternative language was provided on 06/17/16 by Brian Carr which superseded EPA's
comments on 06/15/16. The RD Group provided a revised version of the Work Plan on 06/20/16 and followed
up with an email on 06/22/16 inquiring on the approval status of the Work Plan. On 06/22/16 EPA noted that
revisions were not acceptable and that no work is to be performed until EPA approval is provided. The RD
Group provided a revised version of the Work Plan on 6/27/2016 containing the specific language and schedule
directed by EPA via email correspondence on 6/22/2016. As part of the submission of the Work Plan, a cover
letter requesting a combined legal and technical meeting to further discuss the scope of work was included. On
06/27/16 the RD Group resubmitted the TBS Work Plan. On 06/28/16 EPA provided written approval of the

work.
Supplemental Pre-Design Investigations for 5th Street |RD Group submitted a supplemental Work Plan for pre-design investigations at TBS on 11/18/16 based on Awaiting EPA comments and/or final approval. --
Turning Basin discussions with EPA at the technical workshop on 10/20/16. EPA comments provided on 12/13/16. RD Group

Responses to EPA Comments submitted to EPA on 12/23/2016.

Note:
Conditional Approval by EPA pending resolution of issues and/or finalization of detailed work plans
Highlighted items represent tasks still requiring EPA approval




TABLE 2

INVESTIGATION AND DESIGN REPORT APPROVAL TABLE

Status as of February 12, 2017

Gowanus Canal Superfund Site
Brooklyn, New York

Date of EPA Action

Document

Gowanus Canal
Investigation Reports

Individual Work Element
PD-7: Evaluation of Potential Groundwater Upwelling Areas and
Measurement of Discharge

Correspondence Status
Investigation report submitted by RD Group to EPA on 10/15/15. Additional appendices submitted by
RD Group to EPA on 11/13/15. EPA provided comments on the report on 11/19/15. RD Group
provided Response to comments on 01/04/16 and requested data on 01/08/16.

Approval Status
Conditionally Approved. EPA provided conditional approval on 01/21/16 provided that the RD Group make
the necessary revisions in the PD-7 documentation, incorporate EPA's recommendations into the
methodology going forward, and submit the revised documentation acknowledging the changes. Final Report
submitted by RD Group on 02/25/16

01/21/2016

PD-5: Detailed Survey and Assessment of Existing Bulkheads for
Remedy Implementation (Phase 1 Reports)

Investigation report submitted by RD Group to EPA on 11/13/15. EPA provided comments on the
report on 02/12/16. RD Group submitted responses to comments and revised reports on 04/20/16.
Approved by EPA on 05/05/16.

Approved on 05/05/16.

05/05/2016

PD-5: Detailed Survey and Assessment of Existing Bulkheads for
Remedy Implementation (Phase 2 Reports)

Select investigation reports for properties (Block 979 Lots 18, 23, and 31) in adjacent to TB4
submitted by RD Group to EPA on 06/02/16. Remaining Phase 2 investigation reports submitted on
06/29/16. Investigation report for the 420 Carroll Street property was submitted by the RD Group on
10/6/2016.

Awaiting EPA comments and/or approval.

PD-8: NAPL Mobility

A working draft of the PD-8 NAPL mobility report was submited by the RD Group for EPA review on
10/7/2016. Appendix A (ERT Report), Appendix H (High-Resolution Photos), and Appenix J
(TestAmerica Lab Reports) were submitted by the RD Group for EPA review on 10/13/2016.
Discussion of report at technical workshop on October 20, 2016. Follow-up items provided by the RD
Group to EPA on 12/05/16. EPA provided general comments on the Draft PD-8 NAPL Investigation
Report on December 28, 2016. EPA provided requests for revisions to PD-8 TarGOST - PFS data set
model on 01/30/2017.

RD Group Responses to EPA Comments in preparation.

PD-10/21: Dredged Material Stabilization and Dewatering Treatability
Study

Investigation report submitted by RD Group to EPA on 6/22/16. EPA provided comments on
07/28/2016. Resubmitted by the RD Group on 09/15/16.

EPA request on 02/01/17 for additional discussion of acceptance criteria for thermal treatment and beneficial
reuse.

2/1/2017

PD-14: Compliance Plan for State and Federal Archaeological
Requirements

Historical research on the sunken vessel in TB4 was provided by the RD Group to EPA on 03/25/16.
EPA responded on 03/29/16 that the materials will be reviewed and coordinated when information is
provided on other items of potential cultural significance. The RD Group uploaded historical research
information on several other items in the Canal on 06/15/16. On 06/15/16 the RD Group provided
materials comprising the Archaeology Compliance Plan; specifically, the Area of Potential Effect, the
Cultural Resources Monitoring Plan, and the Cultural Resources Mitigation and Treatment Plan. EPA
provided SHPO concurrence letter for sunken vessel in TB4 on 07/13/16 which provides SHPO
concurrence that the sunken vessel is not a significant cultural resource. EPA, SHPO, and the RD
Group coordinated on revisions to PD-14 materials based on comments received 07/18/16. RD Group
resubmitted materials on 09/02/16.

Awaiting EPA comments and/or approval.

07/18/16

PD-15: Laboratory Evaluation of NAPL Mobility by Ebullition

Draft PD-15 Laboratory Evaluation of NAPL Mobility by Ebullition was submitted by the RD Group
to EPA for review on 10/6/2016.

EPA comments provided on 02/01/17. RD Group response to EPA comments in development.

2/1/2017

PD-17: Active Capping Treatability Study

Draft PD-17 Investigation Report was submitted by the RD Group to EPA for review on 12/22/2016.

EPA comments provided on 02/01/17. RD Group response to EPA comments in development.

2/1/2017

PD-18: Cap and Dredge Design Geotechnical Investigation

Investigation report submitted by RD Group to EPA on 12/09/15.

Approved on 02/12/16.

2/12/2016




Document

Gowanus Canal
Design Reports and

dual Work Element
PD-4: Plan for Debris Removal, Decontamination

TABLE 2

INVESTIGATION AND DESIGN REPORT APPROVAL TABLE

Status as of February 12, 2017

Gowanus Canal Superfund Site
Brooklyn, New York

Correspondence Status
Document submitted by RD Group to EPA on 10/30/15. EPA provided comments on the report on
11/19/15. RD Group submitted Response to Comments and Final Plan on 12/14/15.

Approval Status
Approved on 12/17/15.

Date of EPA Action
12/17/2015

RD-22: Noise and Vibration Report

Document submitted by RD Group to EPA on 11/23/15. EPA provided comments on the report on
02/12/16. RD Group submitted revised documents and response to comments on 04/12/16. Approved
by EPA on 05/05/16.

Approved on 05/05/16.

05/05/2016

Basis of Design Report Sections on Dredging, Sediment Treatment, Site
Staging

Document submitted by RD Group to EPA on 1/21/16. EPA provided comments on the report on
03/10/16. RD Group submitted responses to comments and revised sections on 03/25/16. EPA follow-
up comments received on 05/06/16 with responses directed to be returned by 05/27/16. On 05/27/16
the RD Group submitted the Final Basis of Design Report (BODR) documents for Sections 1-4 and
Section 8 that with a Response to Comments document. EPA provided approval of Sections 1-4, 8 on
06/17/16.

Approved on 06/17/16.

06/17/2016

Basis of Design Report Sections

Documents submitted by RD Group to EPA on 04/15/16.

EPA comments on Water Treatment, Environmental Management, and RA Schedule sections provided
on 05/20/16. RD Group provided revised version of Water Treatment and Environmental
Management sections on 08/02/16. The revised version of the RA Schedule section was provided by
the RD Group on 9/14/16. EPA follow-up comments on Environmental Management BODR Sections
Sand 11 on 09/21/16. RD Group submitted revised version of Water Treatment BODR section on
10/5/2016.

EPA comments on ISS section provided on 6/17/16. EPA comments on Capping section provided on
6/16/16. RD Group provided revised version of ISS section on 09/02/16. RD Group provided revised
version of Capping section on 09/16/16.

RD Group submitted Temporary Shoring BODR on 09/23/2016.

No further EPA comments or approvals provided. Superseded by submission of 35% design reports on
10/31/16 (water treatment, environmental management, RA Schedule) and 12/23/16 (SS and capping).

06/29/2016

Documents

RD Group submitted TB5 BOD on 07/12/16. EPA provided comments on the TBS BODR on
07/29/2016. RD provided revised version of TB5 BOD to EPA on 09/16/16.

35% Design Report Outline Documents submitted by RD Group to EPA on 04/15/16. No EPA comments and/or approvals provided. Superseded by submission of 35% design report on October |--

31, 2016.

35% Design Report Rev A documents submitted by RD Group to EPA on 10/31/16, including Appendix A (Rev A RD Group Responses to EPA Comments on Rev A are in preparation. RD Group Reponses to EPA 02/01/17
Preliminary [35%)] Drawings), Appendix B (Rev A Calculation Packages), Appendix C (Construction |Comments on 35% Design for Dredging, Water Treatment, and Sediment treatment were submitted on
Quality Assurance Plan [CQAP]), Appendix D, and Appendix E (Pre-Design [PD] Reports). EPA 01/04/2017.
comments provided on 35% design for Dredging, Water Treatment, and Sediment Treatment on
12/13/16. RD Group provided responses to EPA comments on 35% design for Dredging, Water EPA comments on ISS and capping sections provided on 02/01/17. RD Group Responses to EPA comments
Treatment, and Sediment Treatment on 01/04/2017. in development.
Rev B documents submitted by RD Group to EPA on 12/23/2016, including 35% Design Report
sections on ISS and Capping along with Appendix A, (Rev B Preliminary Drawings) Appendix B
(Rev B Calc packages), Appendix D, and Appendix E.

Site Staging and Debris Removal Permitting Packages Documents submitted by RD Group to EPA on 08/09/2016. Approved on 09/06/16 Approved. 9/6/2016

TB4 Design Memoranda Documents submitted by RD Group to EPA in November 2016, with EPA decisions on critical path  |EPA comments and decisions were provided on 02/01/17 2/1/2017
items assumed for 12/27/16. Memoranda included proposals for TB4 Pilot Study lateral boundaries,
dredge depth, bulkhead support approach, and schedule. Memoranda were discussed at at technical
workshop between the EPA and RD Group on 12/15/16. The TB4 Pilot Study Boundary memo was
revised, per discussion with EPA, and resubmitted by the RD Group on 01/05/2017.

Note:

Conditional Approval by EPA pending resolution of issues and/or finalization of detailed work plans
Highlighted items represent tasks still requiring EPA approval




Table 3
Status of Pre-Design Work Elements
Gowanus Canal Superfund Site, Brooklyn NY

Completion Dates

EPA November February 2017 RD | Comment
2015 Schedule Group Update

Pre-Design Work Element Status

PD-1 Sll;?]“ty Assurance Project Completed B B Revised for each task-specific Work Plan.
PD-2 Health and Safety Plan Completed -- -- Revised as needed.
Additional Reconnaissance for Final Report submitted to EPA on 04/21/15.
PD-3 . Completed -- --
Debris Removal
A Plan for Debris Removal, Final Report approved by EPA on 12/17/15.
PD-4 Decontamination, and Completed - -
Disposal
Detailed Survev and Phase 1 properties completed; Phase 2 field work completed and factual reports
Assessment of >I/Existin provided to EPA in June 2016 with EPA approval pending. Field work at 420 Carroll
PD-5 g In progress 5/11/16 10/06/16 Street was completed in August 2016 with a factual report submitted in October 2016.
Bulkheads for Remedy L o
: Date provided is date of 420 Carroll Street report submission to EPA for approval.
Implementation e
Awaiting EPA comments and/or approval.
i A Plan for Staging Site Continued evaluation of staging site needs and locations is being conducted, under the
PD-6 Selection and Implementation In progress 21715 5/26/15 assumption that Citizens Site Parcel 3 will be the primary staging location.
Evaluation of Potential Report approved by EPA on 1/21/16.
PD-7 Groundwater Upwelling Areas Completed B B
and Measurement of
Discharge Rates
Evaluation of Potentially Field work completed in RTAL and TB4. Lab work completed for RTA1 and TBA4.
PD-8 Mobile NAPL in Native In progress 3/16/16 211717 !I)ata analysis and interpretation in progress. Draft report _prov!ded to EPA on 10_/07_/16
; in advance of Technical Meeting on 10/20/16. Date provided is scheduled submission
Sediments
of RD Group responses to EPA comments.
Stabilized Material Use and Field work completed. Draft report provided to EPA on 06/27/16 with EPA comments
PD-10/21 o . In progress 12/18/15 9/16/16 on Draft provided on 07/28/16. Date provided is submission of Final report to EPA.
Treatability Testing e
Awaiting EPA comments and/or approval.
Updates based on recent (2016) changes vessel traffic patterns. Analysis is completed
PD-11 Study of Canal Operations In progress 9/18/15 12/23/16 and reporting in progress. Date provided is submission of report, supporting the 35%
design for capping.
Work commenced after PD-7 approval. Date provided is date of interim meeting with
PD-12 Groundwater Model Update In progress 1/22/16 11/15/16 RD Group and CH2M to discuss calibrated model. Timing of calibration report is
dependent on outcomes of meeting and action items identified.
Upland Area Evaluation for At the Technical Workshop on 09/09/15 with EPA the RD Group provided nexus
PD-13 P In progress 12/21/15 _ packages for RTA1 and TB4/5 locations which showed select contaminant
Cut-off Walls A : .
concentrations in the upland properties adjacent to the Canal.

HPH106A/GCStatusofPDElementsTable3 201701

January 2017



Table 3
Status of Pre-Design Work Elements
Gowanus Canal Superfund Site, Brooklyn NY

Completion Dates

EPA November February 2017 RD | Comment
2015 Schedule Group Update

Pre-Design Work Element Status

Compliance Plan for Federal Draft materials provided to EPA on 06/15/16. Comments on Draft materials provided
PD-14 and State Archeological In progress 9/18/15 9/02/16 on 07/13/16 and 07/18/16. Revisions provided to EPA. Development of Programmatic
Requirements Agreement underway.
i Laboratory Evaluations of Date provided is scheduled submission of responses to EPA comments on investigation
PD-15 | NAPL Mobility via Ebullition | '™ Prodress 21516 03/02/17 report provided by EPA on 02/01/17.
PD-16 Revisions to _Sedlment and In progress 2131/15 03/01/17 Reporting underway.
Hydrodynamic Models
i Evaluation of Active Cap Date provided is scheduled submission of responses to EPA comments on investigation
PD-17 Treatment Technologies In progress 8/19/16 03/02/17 report provided by EPA on 02/01/17.
PD-18 Geotechnlca_l Characterization Completed . . Report approved by EPA on 2/12/16.
for Cap Design
PD-19 Laboratory Evaluation of ISS In progress 1/8/16 06/16/16 Review of EPA Pilot Test Report after receiving report on 04/05/16.
performance
PD-20 Technical Workshops In progress - - -
PD-22 Bathymetnc Survey Aftgr Completed . . Completed in Fall 2014.
Flushing Tunnel Operation
- - - - 5 -
PD-23 Dredge Volume Field Study Completed 2117115 10/31/16 ;rg;:ict:glculatlon package provided to EPA on 04/15/16. Resubmitted with 35% design
PD-24 will be incorporated directly into capping design without a formal report
PD-24 Propell_er Wash and Cap In progress 1/1/16 12/23/16 submitted to EPA. Date provided is submission of report, supporting the 35% design
Armoring Study f :
or capping.
PD-25 CSM Refinement In progress -- 05/12/17 To be started after all preceding pre-design work elements are completed.
. . Draft Reports in review and approvals provided by EPA on several sections. See Table
PD-26 Basis of Design Report In progress 9/30/16 12/28/16 2 for review status of Basis of Design Report sections.
Pre-Design Work Plan for the 5" Street Turning Basin approved by EPA on 06/28/16.
Pre-Design Investigations for Field work completed and follow-up supplemental investigation Work Plan was
XX Former 5 Street Turning In progress 7/12/16 TBD submitted on November 16, 2016. Schedule of supplemental investigation field efforts
Basin will be determined following EPA concurrence of supplemental investigation Work
Plan.
Notes:

Status and comments project details as of February 12, 2017.
Table has been prepared for comparison purposes only for submission with the Monthly Progress Report.
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